



# Craven Street Improvement Project: Stream Restoration and Stormwater Best Management Practices project

Posted 12/10/2014  
Last Revised 05/06/2015

## Timeline

### 2015 FALL

Estimated project completion

---

### 2015 MAY

Ongoing work on stream bed walls is taking place.  
Arch Headwall is over 50% complete.

---

### 2014 NOVEMBER/DECEMBER

Stream restoration and Stormwater Best Management Practices project begins

## What's happening now?

Clearing and rough grading has been completed along the stream bed. Block walls to stabilize the stream margins are 85% complete. Work on the boulder walls is still ongoing. The Arch Headwall is over 50% complete.

No work on the actual stream bed has started. It will begin once the stream margin stabilization is completed. Installation of plant materials will be completed in the fall of 2015.

The last phase of this component of the project will be the grading and installation of plantings to implement Stormwater Best Management Practices (BMPs) for the project which will be completed in the fall of 2015.

---

## Background

In addition to the stormwater best management practices that will be designed and installed as a part of the transportation-related projects, the City will design and install a comprehensive restoration and improvement of the unnamed creek that starts above Waynesville Avenue and drains into the French Broad River through the New Belgium site.

---

## Supporting documents and information

[Craven Street Improvement Project Plans](#)  
[Craven Street Improvement Project PowerPoint](#)

---

Comments and questions about the Craven Street Improvement Project may be submitted to:

**Phone**  
828.232.4567

**Email**  
[mcoates@ashevillenc.gov](mailto:mcoates@ashevillenc.gov)

**Mail**  
McCray Coates  
Stormwater Services Manager  
Development  
City of Asheville  
PO Box 7148  
Asheville, NC 28802