

KEY PROJECT STEPS & STAKEHOLDER OUTREACH

Initiate Project

Existing Conditions Data Collection


Define Purpose of Project

Develop Alternatives

Preliminary Design Work

Screen Alternatives

Finalize Environmental Process



- Project Team Kickoff - June 22, 2010
- Study Area Tour with RiverLink - August 18, 2010
- Steering Committee Meeting #1 - September 21, 2010
- Advisory Committee Study Area Tour - September 29, 2010
- Stakeholder Interviews - including September 30, October 1, 20 and December 8, 2010
- Advisory Committee Meeting - October 13, 2010
- Steering Committee Meeting #2 - December 8, 2010
- Public Meeting #1 - January 22, 2011
- Presentations to Greenway Commission & AARRC Feb & March 2011
- Between the Bridges Meeting - March 23-25, 2011
- Steering Committee Meeting #3 - April 6, 2011
- Scoping Letter Submitted to State Clearinghouse - April 15, 2011
- Advisory Committee Updates (June, July and August)
- Multiple Stakeholder Meetings & Presentations (such as property owners, AARRC, HUB, CIBO, Bike Ped Task Force etc) throughout
- Meeting with City's Technical Review Committee - July 6, 2011
- Meeting with City's Stormwater Management, NCDENR, and Floodplain Mapping - August 25, 2011
- EPA / FHWA / FTA Webinar - August 10, 2011
- EPA, FTA, NCDOT, FHWA, City Staff Joint work session at Pink Dog Creative studio - September 13, 2011
- Steering Committee Webinar - September 23, 2011
- Public Meeting #2
- AARRC Planning work session - October 11, 2011
- Greenway Commission work session - October 28, 2011
- NCDOT & SHPO work session - November 3, 2011
- FHWAY/NCDOT & City meetings to discuss 4(f) - February 9 & 21, 2012
- Steering and Advisory Committee Meetings May 1, 2012 - Review of alternatives to be eliminated, recommended alternative to move forward
- City Staff / Technical Review Meeting - July 10, 2012
- Norfolk Southern work session - July 18, 2012
- Meeting with NCDOT & SHPO to discuss effects on historic resources - August 21, 2012
- Section 106 Consulting Parties Meeting - September 13, 2012
- Project update to the AARRC, EPA/FTA East of the River Guests - September 13, 2012
- Advisory Committee/Steering Committee/Stakeholders drop-in meeting - September 13, 2012
- FHWA's recommendation to change the class of action for the project from the EA to a CE - November 1, 2012
- Recommended Alternative presented at the City Council/AARRC Joint Worksession - November 13, 2012
- Public workshop #3 - December 6, 2012
- Signed Categorical Exclusion - January 2013

