



# Bear Creek Road Traffic Calming Project

Posted 06/09/14  
Last Revised 06/27/14

## Timeline

**2014 End of JULY – EARLY AUGUST**

Estimated completion of project

**2014 JULY**

Begin construction

**2014 JUNE**

Project design complete and project is put out for bid

**2014 MAY**

Completion of petition

**2014 MARCH**

Development of design for project

**2014 MARCH**

Meet with community representatives to define study area and discuss design

**2013 DECEMBER**

Prioritized list developed. Bear Creek Road was identified as top priority

**2013 OCTOBER**

City Council approved funding to implement Traffic Calming projects. [March 25, 2014](#)

## What's happening now?

- The Transportation Department has finalized a design
- Residents on the street have collected the necessary 60% signatures in support of the project.
- The project has been put out for bid. Final bids are due Monday June 30, 2014
- The project is projected to start 2 to 3 weeks after a contractor has been approved. Construction is estimated to take 2 days to complete.

## Background

Check out the [City of Asheville Blog](#) for information about the Traffic Calming Policy and process.

## Supporting documents and information

[Bear Creek Road Traffic Calming Petition Area Map](#)

To review additional information related to Traffic Calming projects, please follow this link: [Traffic Calming web page](#) which includes:

- List of Traffic Calming Locations under Consideration
- Collector Street Speed Hump Design and Markings

Comments and questions about the Bear Creek Traffic Calming project may be submitted to:

**Phone**  
828.259.5405

**Email**  
[kputnam@ashevillenc.gov](mailto:kputnam@ashevillenc.gov)

**Mail**  
Ken Putnam  
Director, Transportation Dept.  
City of Asheville  
PO Box 7148  
Asheville, NC 28802