



Riverview Road Traffic Calming Project

Posted 07/16/2014
Last Revised 09/05/14

Timeline

2014 OCTOBER 30

Estimated completion of project

2014 MID-OCTOBER

Construction phase

2014 SEPTEMBER

Contracting process for 12
speed humps completed

2014 JUNE 27

Completion of petition

2014 JUNE

Development of design for project

2014 MAY

Meet with community
representatives to define study
area and discuss design

2013 DECEMBER

Prioritized list developed. Bear
Creek Road was identified as top
priority

2013 OCTOBER

City Council approved funding to
implement Traffic Calming
projects. [March 25, 2014](#)

What's happening now?

- The Transportation Department has finalized a design
- Residents on the street have collected the necessary 60% signatures in support of the project.
- The contract process for 12 speed humps has been initiated.
- The project is projected to start 2 to 3 weeks after a contractor has been approved. Construction is estimated to take 1 week to complete.

Background

Check out the [City of Asheville Blog](#) for information about the Traffic Calming Policy and process.

Supporting documents and information

[Riverview Road Traffic Calming Petition Area](#)

To review additional information related to Traffic Calming projects, please follow this link: [Traffic Calming web page](#) which includes:

List of Traffic Calming Locations under Consideration
Collector Street Speed Hump Design and Markings

Comments and questions about the Riverview Road Traffic Calming project may be submitted to:

Phone
828.259.5405

Email
kputnam@ashevillenc.gov

Mail
Ken Putnam
Director, Transportation Dept.
City of Asheville
PO Box 7148
Asheville, NC 28802