



# Craven Street Improvement Project: Stream Restoration and Stormwater Best Management Practices project

Posted 12/10/2014  
Last Revised 08/04/2015

## Timeline

### 2015 FALL

Estimated project completion

---

### 2015 MAY

Ongoing work on stream bed walls is taking place.  
Arch Headwall is over 50% complete.

---

### 2014 NOVEMBER/DECEMBER

Stream restoration and Stormwater Best Management Practices project begins

## What's happening now?

Stream work continues with all the stream walls constructed. Grading along the stream continues with final plantings taking place in December.

## Background

In addition to the stormwater best management practices that will be designed and installed as a part of the transportation-related projects, the City will design and install a comprehensive restoration and improvement of the unnamed creek that starts above Waynesville Avenue and drains into the French Broad River through the New Belgium site.

## Supporting documents and information

[Craven Street Improvement Project Plans](#)  
[Craven Street Improvement Project PowerPoint](#)

---

Comments and questions about the Craven Street Improvement Project may be submitted to:

**Phone**  
828.232.4567

**Email**  
[mcoates@ashevillenc.gov](mailto:mcoates@ashevillenc.gov)

**Mail**  
McCray Coates  
Stormwater Services Manager  
Development  
City of Asheville  
PO Box 7148  
Asheville, NC 28802