
Capital Projects Progress Report Sep 2015 City of Asheville 
for the Multimodal Transportation Commission, and Subcommittees Capital Projects Management  

Transportation Department 
 Project  Chuck Watson Inspector 

Hazel Mill Rd Sidewalk Status: Preliminary Engineering 
 Status Update: Project Scope: 
 Design will start when surveying has been completed. Sidewalk along Hazel Mill Rd from Patton Ave to N. Louisiana  
   Ave.  Only preliminary engineering currently.  Project is  
 Surveying in-progress. programmed for FY17.  This project will be scheduled after  
 the developer receives permit approval. 

 Milestones: Right of Way: 
   Last Project Update On: 9/11/2015 

Livingston Street Complete Street Status: Design (by Consultant) 
 Status Update: Project Scope: 
 A public meeting was held on Thursday, September 3.   Provide Complete Street beginning on Depot St (adjacent to  
 The project is currently being designed by a Davenport and Grant Center) along Livingston Street to Victoria Road.   

 Next visible step to design project will be  Design will incorporate a roundabout, bike lanes, and 

 stakeholder meeting on 9/29/15. pedestrian improvements.  

  

 Milestones: Right of Way: 
   Last Project Update On: 9/11/2015 

New Leicester Highway Sidewalk Status: Design (In-House) 
 Status Update: Project Scope: 
 Preliminary estimates and options were provided to Transportation.   Construct approximately 2.3 miles of 5-foot wide concrete  
 Transportation provided feedback that is being used to refine the preliminary  sidewalk with a 5-ft grass/utility strip on New Leicester  
 design.   Highway (US 63) from Patton Avenue, northwest to the city  

 limit.  Needed linkage in COA Pedestrian Plan update in  

 2005. 

 Milestones: Right of Way: 
 Survey Complete Pending survey and design. 
 TBD - Begin Design 
 TBD - Complete Design 
 TBD - Right of Way/Utility Relocation (if necessary) 
   Last Project Update On: 9/11/2015 
 Project  Dewayne Riddle Inspector 

Town Branch Greenway Status: Preliminary Engineering 
 Status Update: Project Scope: 
 9-8-15  Working on review of plans and cost estimate. Help to form contracts to build Green way for the RAD-TIP  
 project. 

 Milestones: Right of Way: 
   Last Project Update On: 9/11/2015 
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 Project  Robert Kun Inspector TBD 

Haywood Road Multimodal Status: Construction 
 Status Update: Project Scope: 
 Pre-Con mtg on 9/24/15.  Contract and budget amendment   Sidewalk, Bike Lane, and Striping for Haywood Rd from  

passed by Council  Craven St. to Beecham's Curve. 
 Project has been advertised.  On-street parking request denied by NCDOT.   
 Continuing with contract as planned, without on-street parking. 

   
 Project may begin Summer '15. Revised estimate to $268k from $220k due to  
 trend, rise in contractor bids. 8 on-street parking spaces were proposed by  
 property owner.  On-street parking reviewed and denied by NCDOT.  Preliminary  
 striping for lane shift and bike lane are complete. 

 Milestones: Right of Way: 
 Design Phase  Complete. * 8 Donated - 1 Condemned 
 All Easements Acquired. * Right-of-entry agreements renewed with property owners.  
 06/22/15  Plans at NCDOT for approval for on-street parking request by Matt  
 Dyer 
 7/8/15 NCDOT rejects parking  
 7/14/15 Plans and contract revised 
 7/16/15 - RFP Bid Package posted 
  8/06/15  Open bids 
 08/25/15  Goes to Council 
 9/24/15 Pre-Con MTG 
   Last Project Update On: 9/11/2015 
 Project  Vinnie Sullivan Inspector 

French Broad Greenway - WEST Status: Design (by Consultant) 
 Status Update: Project Scope: 
 Reviewed 25% plans as a group with engineer, met with Greenways Coordinator  Approx 1.2 mile greenway from Haywood Road 

Bridge to  
 to map out strategies. Expecting cost estimates shortly. Amboy Road. 

 Milestones: Right of Way: 
   Last Project Update On: 9/11/2015 

Hendersonville Rd Sidewalk Status: Contracting 
 Status Update: Project Scope: 
 NC DOT also reviewing our request for qualifications for construction inspection. Construction of pedestrian and transit improvements 

along  
 Anticipated start date remains October 12, 2015.  Hendersonville Hwy. from Seminole Rd. to Long Shoals Rd.,  
   to include sidewalks, retaining walls, bus shelters, pedestrian  
 Bids were opened on 8/19/15 and an apparent low bidder was selected.      signals, etc. 

 NC DOT is reviewing the contract documents, signed resolution accepting  
 the contract submitted and pending NC DOT approval. 

   

 Milestones: Right of Way: 
 6/8 - Advertise project for bids All 31 easements have been recorded and final payments to  
 7/1 - ROW Acquisition Complete property owners have been processed. 
 8/15 - Bid Opening (2nd) 
 9/15 - Council Resolution for Contract 
 10/15 - Award Contract 
   Last Project Update On: 9/11/2015 
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 Project  Walter Ear Inspector TBD 

RADTIP Status: Design (by Consultant) 
 Status Update: Project Scope: 
 Review of 65% plans complete. River Arts District Transportation Improvement Project  
 * Weekly meetings ongoing for River Redevelopment Team (RRT) Coordination,  (RADTIP).  Scope primarily redevelops the riverfront 

along  
 Mondays. Riverside Drive, and Lyman St into a multimodal  
 * 8/1/15 Received 65% plans from CDM Smith.   transportation corridor. 
 * 7/8/15 On site permitting meeting with DENR, USACE, DWQ 
 * 6/19/15 Utility Coordination Meeting held with CDM Smith, So-Deep, and Utility 
  Providers (Duke Energy, PSNC, MSD, AT&T, and COA Water Department) 

 Milestones: Right of Way: 
 9/15 - Receive ROW plats assoc. w/tenant relocation In-progress. See COA Real Estate Department for details. 
 12/15 - 100% Design completion 
 2016 
 Jun - FHWA ROW Deadline 
 Aug - End of Federal FY 
 Sep - FHWA Funding Obligated 
 2017 - Begin Construction (late 2016 possible) 
   Last Project Update On: 9/16/2015 
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