
Project Status Project Manager

Asheville in Motion Plan ○  Consultants are working on the dra� report. Staff is working on a visualiza�on tool to launch the plan. Mariate Echeverry

Pedestrian improvements JARC Signals ○  Procurement documents under review. Barb Mee

Bike Corral on Haywood ○  Pending receipt of materials and installa�on; work scheduled for 3/18, weather permi.ng.   Barb Mee

Watch for Me NC Ped/Bike Safety Campaign ○  2015 campaign complete, 2016 applica�on was submi5ed by 2/23 due date. Barb Mee

East of the Riverway Transportation Network Plan ○  Developing adop�on plan. Barb Mee

Neighborhood Sidewalk Program ○  First round of recommenda�ons are under secondary review per policy; Haw Creek project design is being prepared for NCDOT review. Barb Mee

NCDOT Pedestrian Safety Audit ○  No recent updates available (from NCDOT). NCDOT

RADTIP

○  Public Art planning process will be wrapping up in March, 2016; The design process for RADTIP is ongoing; Right of Way acquisi�on phase 

is underway; The start of construction is targeted for 2017. Streetscape and Public Art Plans Underway. Dan Baechtold

Clingman Forest Greenway ○ No new informa�on at this �me Lucy Crown

Town Branch Greenway

○ Staff crated a booth with informa�on of the Town Branch Greenway at the Livingston St. public mee�ng on 2/16.  We received good 

information to help finalize the signs on the heritage trail. Lucy Crown

French Broad River Greewnway West ○  A public informa�on Open House will take place at Lord Auditorium on March 15th from 5:30-7:30pm Lucy Crown

Depot Street Roundabout

○  Public Art planning process will be wrapping up in March, 2016; The design process for RADTIP is ongoing; Right of Way acquisi�on phase 

is underway; The start of construction is targeted for 2017. Streetscape and Public Art Plans Underway. Dan Baechtold

Livingston St. Complete Streets ○  Public mee�ng held 2/16, presented roadway design and sought input on streetscape elements.  Awai�ng design for final review. Barb Mee

Transit Road Safety Audit

○  Selected by the U.S. Department of Transporta�on Mayors’ Challenge for Safer People, Safer Streets.                                                                               

○  Covers a por�on of Pa5on Avenue (Asheland Ave. to Haywood Rd.), and is expected to take place late February/early March. Yuri Koslen

Fare Changes, ART Discounts, and Paratransit Eligibility. 

○  Fare changes sent to finance commi5ee.                                                                                                                                                                                                 

○  ART Discounts, and Paratransit Eligibility forms and guidelines in use but further edi�ng in process. Yuri Koslen

Transit Station Repairs

○  Sta�on ligh�ng repairs-Working with Sustainability Office to replace light at the Sta�on.                                                                                                 

o  Transit Station repair of deteriorated concrete pavement, stormwater system, traffic signal loops, and ADA of the exterior of the station.  

Request for Qualifications received June 2015.  Due to FTA freeze on grants project stalled.  Received 5310 grant to assist in funding of 

repairs.  The next steps are to process the contract, and the firm completes the design work. Yuri Koslen

Transit Master Plan ○  Awarded STP-DA grant in October 2015 for $120K, and the RFP has been dra�ed. Yuri Koslen

Transit Guidelines and Policy project

○  Guidelines document- Dra� has been completed, but the final dra� is reliant on suspension policy.  The Suspension Policy is in the process 

of being completed, with the help of Legal.                                                                                                                                                                                      

○  The Tobacco policy is complete                                                                                                                                                                                                                      

○  Firearms wording – Working with Legal                                                                                                                                                                                           

○  Child Strollers on the bus – Currently                                                                                                                                                                                                 

○  Food access/storage – Just Economics is look to start a pilot program.  Currently working to iden�fy acceptable card size to opera�ons, and 

then JE will start a pilot program. Yuri Koslen

Beaucatcher Greenway

○  The construc�on drawings for the greenway and trailheads are in progress and due to be completed in April.  Once the construc�on 

documents are complete the permitting and bid process will initiate.  A public meeting will be held for Beaucatcher Greenway on March 

16th. Al Kopf

Craven Street

○  The final layer of resurfacing has been placed on Craven.  The sidewalks have been poured and crews are finalizing the on street 

stormwater control measures.  The bike lanes are installed.                                                                                                                                                                               

○  The grading on the greenway por�on con�nues with work focusing on the sec�on south of Penland Creek.  The greenway work is 

anticipated to be completed in the spring with the completion of the connection to Haywood Road and final surface paving of the entire 

greenway.   The Greenway walls are in the final state of construction.  Paving of the greenways is expected to take place in April.                                                                                                                                                                                                                                             

○  The grading for the stream restora�on is complete, for all the stormwater control measures and the stream restora�on, the final plan�ngs 

will take place in the spring.                                                                                                                                                                                ○ The 

trailhead work will begin within the next month and is anticipated to be complete this summer.  McCray Coates

Greenway Map ○  Dra� is s�ll in process.    Lucy Crown

Parking Study

○  5 proposals were received on February 12, 2016, the Selec�on Commi5ee is currently reviewing the proposals.  Staff is currently 

negotiating the contract terms with a specific consultant. Ken Putnam

March 23, 2016
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Mar 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Chuck Watson Inspector: TBD

Last Project Update On: 3/10/2016

Recent steps:
The designer submitted 90% plans for staff review.

Provide Complete Street beginning on Depot St (adjacent 
to Grant Center) along Livingston Street to Victoria Road.  
Design will incorporate a roundabout, bike lanes, and 
pedestrian improvements.

Project Scope:

Right of Way:

Status Update:

Milestones:

Livingston Street Complete Street Status: Design (by Consultant)

 

Last Project Update On: 3/14/2016

Currently vetting FY16 list for existing (one side of road) sidewalk.  The culled 
list will then be assessed for feasibility of construction.

Preliminary engineering for feasibility on the FY16 
prioritized list. Feasibility includes ROW research, and 
assumes 5 and 5" (5‐ft utility strip, and 5‐ft sidewalk).

Project Scope:

TBD

Right of Way:

Status Update:

Milestones:

Neighborhood Sidewalks FY16 Status: Preliminary Engineering

 

Last Project Update On: 3/10/2016

Next Action
Complete design and submit to NCDOT for review.  

Recent Actions
The plans have been changed from using a mid‐block crossing to using two 
pedestrian bridges.  Bridge specifications have been sent to suppliers for 
budget determination.

1150 LF of Sidewalk. Also provides Curb and Gutter, Ped 
Bridge along New Haw Creek Road

Project Scope:

Right of Way:

Status Update:

Milestones:

New Haw Creek Sidewalk Status: Design (In‐House)

 

Last Project Update On: 3/10/2016

Next Action:
Issue the RFQ for preliminary engineering upon NCDOT approval.
Recent Actions:
Revised RFQ for design has been submitted to NCDOT for review.  Request for 
funding for preliminary engineering has been submitted to NCDOT.

Construct approximately 2.3 miles of 5‐foot wide concrete 
sidewalk with a 5‐ft grass/utility strip on New Leicester 
Highway (US 63) from Patton Avenue, northwest to the 
city limit.  Needed linkage in COA Pedestrian Plan update 
in 2005.

Project Scope:

Survey Complete
Jan 2016 ‐ Begin Design
Fall 2016 ‐ Right of Way/Utility Relocation (if necessary)
Winter 2016 ‐ Complete Design

Pending design.

Right of Way:

Status Update:

Milestones:

New Leicester Highway Sidewalk Status: Design (by Consultant)
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Mar 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Robert Kun Inspector: Bobby Roberts

Last Project Update On: 3/10/2016

All work Complete by end of the week.  All sidewalks complete, working on 
wall.  Work began 10/05/15.  Pre‐Con meeting on 9/24/15.  Contract and 
budget amendment passed by Council.  Project has been advertised.  On‐
street parking request denied by NCDOT. Continuing with contract as planned, 
without on‐street parking.

Project may begin Summer '15. Revised estimate to $268k from $220k due to 
trend, rise in contractor bids. 8 on‐street parking spaces were proposed by 
property owner.  On‐street parking reviewed and denied by NCDOT.  
Preliminary striping for lane shift and bike lane are complete.

Sidewalk, Bike Lane, and Striping for Haywood Rd from 
Craven St. to Beecham's Curve.

Project Scope:

03/14/16 - Project Walk-Through
10/05/15 - Work Begins
9/24/15 - Pre-Con MTG
08/25/15 - Goes to Council
8/06/15 - Open bids
7/16/15 - RFP Bid Package posted
7/14/15 - Plans and contract revised
7/8/15 - NCDOT rejects parking 
06/22/15 - Plans at NCDOT for approval for on-street parking request 
by Matt Dyer
All Easements Acquired.
Design Phase  Complete.

* 8 Donated ‐ 1 Condemned
* Right‐of‐entry agreements renewed with property 
owners. 

Right of Way:

Status Update:

Milestones:

Haywood Road Multimodal Status: Construction

 

Project Manager: Vinnie Sullivan Inspector: TBD

Last Project Update On: 3/10/2016

1/15/16 ‐Revised the cost estimate for finance.

Project is designed.  Pending NEPA documentation and FHWA design review.

Project permitting assigned to Vinnie Sullivan, permitting started.

Help to form contracts to build Greenway for the RAD‐TIP 
project.

Project Scope:

Keep in touch with everyone on a time to start construction.

Right of Way:

Status Update:

Milestones:

Clingman Forrest Greenway Status: ROW & Utility Relocation

 

Last Project Update On: 3/10/2016

Phone conference next week to discuss changes to consultant's preliminary 
plans ‐ 75%. Public meeting to discuss project scheduled for next week.

Approx 1.2 mile greenway from Haywood Road Bridge to 
Amboy Road.

Project Scope:

Right of Way:

Status Update:

Milestones:

French Broad Greenway ‐ WEST Status: Design (by Consultant)
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Mar 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Vinnie Sullivan Inspector: TBD

Last Project Update On: 3/10/2016

Surveying has been completed. VTS to begin review of project. Sidewalk along Hazel Mill Rd from Patton Ave to N. 
Louisiana Ave.  Only preliminary engineering currently.  
Project is programmed for FY17.  This project will be 
scheduled after the developer receives permit approval.

Project Scope:

Right of Way:

Status Update:

Milestones:

Hazel Mill Rd Sidewalk Status: Preliminary Engineering

 

Last Project Update On: 3/10/2016

Concrete pours continue. 

Retaining wall plans reviewed by NC DOT, commented on by COA. Anticipate 
construction to begin within the next month.

Three reimbursements applied for, received. Pay application #5 in process.

Construction of pedestrian and transit improvements 
along Hendersonville Hwy. from Seminole Rd. to Long 
Shoals Rd., to include sidewalks, retaining walls, bus 
shelters, pedestrian signals, etc.

Project Scope:

6/15 ‐ Advertise project for bids
7/15 ‐ ROW Acquisition Complete
8/15 ‐ Bid Opening (2nd)
9/15 ‐ Council Resolution for Contract
10/15 ‐ Award Contract
12/16 ‐ Complete construction

All 31 easements have been recorded and final payments 
to property owners have been processed.

Right of Way:

Status Update:

Milestones:

Leucothoe Lane Status: Construction

 

Last Project Update On: 3/10/2016

Project permitting begun. Help to form contracts to build Greenway for the RAD‐TIP 
project.

Project Scope:

Right of Way:

Status Update:

Milestones:

Town Branch Greenway Status: Preliminary Engineering
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Mar 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Walter Ear Inspector: TBD

Last Project Update On: 11/19/2015

UP NEXT:
* Staff Review of 75% plans.  Comments due to CDM Smith on Dec 9th.
* Right‐of‐Way plans submitted to NCDOT for review.  Standing by for 
comments/approval.
* Currently reviewing streetscape plans with River Redevelopment Team, 
CDM Smith and SDS.

RECENT HISTORY:
* 11/17/15 Utility Coordination Meeting held with CDM Smith, So‐Deep, and 
Utility Providers (Duke Energy, PSNC, MSD, AT&T, and COA Water 
Department)
* 10/30/15 Received 75% plans from CDM Smith.
* Weekly meetings ongoing for River Redevelopment Team (RRT) 
Coordination, Mondays.

River Arts District Transportation Improvement Project 
(RADTIP).  Scope primarily redevelops the riverfront along 
Riverside Drive, and Lyman St into a multimodal 
transportation corridor.

Project Scope:

2015
Nov ‐ Utility Coordination Meeting
2016
Apr ‐ 100% Design Complete
Jun ‐ FHWA ROW Deadline
Aug ‐ End of Federal FY
Sep ‐ FHWA Funding Obligated
2017 ‐ Begin Construction (late 2016 possible)

In‐progress. See COA Real Estate Department for details.

Right of Way:

Status Update:

Milestones:

RADTIP Status: Design (by Consultant)
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