
Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Jun 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Chuck Watson Inspector: TBD

Last Project Update On: 6/16/2016

Preliminary engineering for feasibility on the FY16 
prioritized list. Feasibility includes ROW research, and 
assumes 5 and 5" (5‐ft utility strip, and 5‐ft sidewalk).

Project Scope:

TBD
Right of Way:

Status Update:

Milestones:

Neighborhood Sidewalk FY16 Status: Preliminary Engineering

 

Currently vetting FY16 list for constructability, and criteria from Neighborhood 
Sidewalk Policy.  Initial results presented to MMTC by CPMD Division 
Manager, Walter Ear.

Last Project Update On: 6/16/2016

1150 LF of Sidewalk. Also provides Curb and Gutter, Ped 
Bridge along New Haw Creek Road.

Project Scope:

Right of Way:

Status Update:

Milestones:

New Haw Creek Sidewalk Status: Design (In‐House)

 

Recent Actions:
Cost and complexity of the project has significantly increased.  Two pedestrian 
bridges are now required (previously expected only one), a small retaining 
wall, extensive stormwater management, and additional right‐of‐way 
acquisition.  Surveying and engineering techs will study to determine the most 
feasible way to provide pedestrian access.

Last Project Update On: 6/16/2016

Construct approximately 2.3 miles of 5‐foot wide concrete 
sidewalk with a 5‐ft grass/utility strip on New Leicester 
Highway (US 63) from Patton Avenue, northwest to the 
city limit.  Needed linkage in COA Pedestrian Plan update 
in 2005.

Project Scope:

Survey Complete
Aug 2016 ‐ Begin Design
Aug 2017 ‐ Right of Way aquistion complete
Summer 2017 ‐ begin construction

Pending design.
Right of Way:

Status Update:

Milestones:

New Leicester Highway Sidewalk Status: Design (by Consultant)

 

The City continues consulting with NCDOT regarding the expectations for the 
design while negotiations with the highest ranked engineering firm take place.  
Currently negotiating schedule and fee with the highest ranked design 
consultant.
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Jun 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Chuck Watson Inspector: TBD

Last Project Update On: 6/16/2016

Provide Complete Street beginning on Depot St (adjacent 
to Grant Center) along Livingston Street to Victoria Road.  
Design will incorporate a roundabout, bike lanes, and 
pedestrian improvements.

Project Scope:

Meeting with FHWA next week to review this and other RADTIP projects. Temporary Construction easements are received.
Right of Way:

Status Update:

Milestones:

T6 Livingston Street Complete Street Status: Design (by Consultant)

 

Next steps:

Recent steps:
Updates to the "100%" PS&E have been received from the consultant, and are 
currently being reviewed.  Informal submittal of the PS&E package is being 
provided to the FHWA on 6/17.  Submitting for local and NCDMLR permits.

Last Project Update On: 6/16/2016

Speed humps on Salola St  (7)and Rumbaugh Pl (4).

Project Scope:

June 30 substantial completioin n/a
Right of Way:

Status Update:

Milestones:

Traffic Calming FY16 (Speed Humps) Status: Contracting

 

Construction contract with Patton Construction awarded.

Project Manager: Robert Kun Inspector: TBD

Last Project Update On: 6/16/2016

RFQ for Environmental Engineering (Asbestos/Lead) for 
RADTIP Demolition Project

Project Scope:

06/09/16  Qualifications Received
7/26 Council review of contract
8/26 Formal Reports received
9/5 Abatement begins

n/a
Right of Way:

Status Update:

Milestones:

RADTIP Asbestos/Lead Testing Status: ROW & Utility Relocation

 

Eight submittals were received from lead and asbestos testing firms, and we 
are currently negotiating with the highest ranked firm.  

Last Project Update On: 6/16/2016

Demolish 5 buildings for RADTIP project

Project Scope:

8/4 Advertise for demolition
8/25 Bid opening
9/13 City Council review contract
9/27 Notice to Proceed issued

n/a
Right of Way:

Status Update:

Milestones:

RADTIP Demolitions Status: ROW & Utility Relocation

 

Preparing contract for demolition
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Jun 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Vinnie Sullivan Inspector: Bryan Abbajay

Last Project Update On: 6/16/2016

Construction of pedestrian and transit improvements 
along Hendersonville Hwy. from Seminole Rd. to Long 
Shoals Rd., to include sidewalks, retaining walls, bus
shelters, pedestrian signals, etc.

Project Scope:

6/2015 ‐ Advertise project for bids
7/2015 ‐ ROW Acquisition Complete
8/2015 ‐ Bid Opening (2nd)
9/2015 ‐ Council Resolution for Contract
10/2015 ‐ Award Contract
12/2016 ‐ Complete construction

All 31 easements have been recorded and final payments 
to property owners have been processed.

Right of Way:

Status Update:

Milestones:

Hendersonville Road Sidewalk Status: Construction

 

Concrete pours continuing for sidewalks.  Contractor proposal for driveway 
crossings under review with DOT.  Working on obtaining ROEs. Retaining walls 
work upcoming.  DOT reviewed changeover to private CEI and related 
contract.  Three reimbursements applied for, received.

Last Project Update On: 6/16/2016

Help to form contracts to build Greenway for the RAD‐TIP 
project.

Project Scope:

6/17 ‐ 100% PS&E submittal received.
Keep in touch with everyone on a time to start construction.

complete
Right of Way:

Status Update:

Milestones:

T6 Clingman Forest Greenway Status: Design (In‐House)

 

Project permitting begun, PCN submitted. Council docs for plans updates 
funding obtained. Project budget not updated, not responsible for invoicing at 
this stage.

Last Project Update On: 6/16/2016

Approx 1.2 mile greenway from Haywood Road Bridge to 
Amboy Road.

Project Scope:

Right of Way:

Status Update:

Milestones:

T6 French Broad Greenway ‐ WEST Status: Design (by Consultant)

 

100& PS&E plans received.  Phone conference next week to discuss changes 
to consultant's preliminary plans. No budget update, not responsible for 
invoicing at this stage.

Last Project Update On: 6/16/2016

Help to form contracts to build Greenway for the RAD‐TIP 
project.

Project Scope:

Complete
Right of Way:

Status Update:

Milestones:

T6 Town Branch Greenway Status: Design (by Consultant)

 

Project permitting begun, PCN submitted. Council docs for plans updates 
funding obtained. Project budget not updated, not responsible for invoicing at 
this stage.
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Jun 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Walter Ear Inspector:

Last Project Update On: 9/21/2015

Greenway: Transportation has private grant for feasibility 
study.  CPMD providing surveying assistance to stretch 
the grant funds.

Sidewalk: CPMD to assist with scope and cost estimate for 
this needed linkage.

Project Scope:

Right of Way:

Status Update:

Milestones:

PE for Swannanoa River Rd (NC80) Sidewalk/East Asheville Green Status: Preliminary Engineering

 

Surveying is 50% complete.

CPMD met with Transportation on September 21st to discuss the scope of the 
sidewalk.  Sidewalk is to be installed on the north side of Swannanoa River 
Road from South Tunnel Road to Truckers Place as a needed linkage.

Last Project Update On: 5/19/2016

River Arts District Transportation Improvement Project 
(RADTIP).  Scope primarily redevelops the riverfront along 
Riverside Drive, and Lyman St into a multimodal 
transportation corridor.

Project Scope:

2016
May ‐ 100% Design Complete
Jun ‐ FHWA ROW Deadline
Jul ‐ Begin Clearing
Aug ‐ Begin Duke Utility Relocation
Sep ‐ FHWA Funding Obligated
Fall ‐ Advertise RADTIP construction contract
2017 ‐ Begin Construction

In‐progress. See COA Real Estate Department for details.
Right of Way:

Status Update:

Milestones:

T6 RADTIP Status: Design (by Consultant)

 

IN PROGRESS:
* Staff Completed Review of 90% roadway plans, and 100% streetscape 
(landscape, and stormwater) plans.  
* Providing bi‐weekly updates to FHWA on progress of PS&E.

UP NEXT:
* Clearing in preparation of Duke Utility Relocation.
* Duke utility Relocation
* Review of traffic control plan with CDM Smith.

RECENT HISTORY:
* Apr 12, '16 Utility Coordination Meeting held with CDM Smith, So‐Deep, and 
Utility Providers (Duke Energy, PSNC, MSD, AT&T, and COA Water 
Department)
* Weekly meetings ongoing for River Redevelopment Team (RRT) 
Coordination, Mondays.
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Project Status Project Manager

Asheville in Motion Plan ○ Approved. Mariate Echeverry

Pedestrian improvements JARC Signals ○  Procurement documents under review. No update Barb Mee

Watch for Me NC Ped/Bike Safety Campaign ○  Campaign preview on 6/15/16. Barb Mee

East of the Riverway Transportation Network Plan ○  Developing adop+on plan.  No update Barb Mee

Neighborhood Sidewalk Program ○  First round of recommenda+ons are under secondary review per policy; Haw Creek project design is being prepared for NCDOT review. Barb Mee

NCDOT Pedestrian Safety Audit ○  No recent updates available (from NCDOT). NCDOT

RADTIP

Final design, permitting, and right of way acquistion will be completed in Summer 2016. Utility relocation and other site preparation will 

begin in late summer through the fall of 2016.  The bidding and contracting process will occur in fall and winter of 2016/2017.  The start of 

construction is targeted for Spring of 2017.  Construction is likely to take three years, with the bulk of construction in 2017 and 2018. Dan Baechtold

Clingman Forest Greenway ○ Public works will be subcontrac+ng the preconstruc+on work to prepare for construc+on. Lucy Crown

Town Branch Greenway ○ Public works will be subcontrac+ng the preconstruc+on work to prepare for construc+on. Lucy Crown

French Broad River Greewnway West ○ Designs are close to 100% complete.  Tours of the greenway were given on April 25 and 26th.  They were very well a>ended.  An ac+on plan 

has been made to work with Asheville's Sustainability Officer and Asheville Greenworks.

Lucy Crown

Depot Street Roundabout

○  Public Art planning process will be wrapping up in March, 2016; The design process for RADTIP is ongoing; Right of Way acquisi+on phase is 

underway; The start of construction is targeted for 2017. Streetscape and Public Art Plans Underway. Dan Baechtold

Livingston St. Complete Streets ○  With delivery of 90% drawings, responsibility for the project has shiAed to Capital Projects Division; Chuck Watson is the PM. Chuck Watson

Transit Road Safety Audit ○ With staffing losses, this has been delayed, aiming for the audit to take place over three days in the first half of August. Barb Mee

Transit Station Repairs

○  Sta+on ligh+ng repairs-Working with Sustainability Office to replace light at the Sta+on.                                                                                                    

o  Transit Station repair of deteriorated concrete pavement, stormwater system, traffic signal loops, and ADA of the exterior of the station.  

Request for Qualifications received June 2015.  Due to FTA freeze on grants project stalled.  Received 5310 grant to assist in funding of 

repairs.  The next steps are to process the contract, and the firm completes the design work. Mariate Echeverry

Transit Master Plan ○  Awarded STP-DA grant in October 2015 for $120K, and the RFP has been draAed. Mariate Echeverry

Transit Guidelines and Policy project

○  Guidelines document- DraA has been completed, but the final draA is reliant on suspension policy.  The Suspension Policy is in the process 

of being completed, with the help of Legal.                                                                                                                                                                                           

○  The Tobacco policy is complete                                                                                                                                                                                                                      

○  Firearms wording – Working with Legal                                                                                                                                                                                           

○  Child Strollers on the bus – Currently                                                                                                                                                                                                 

○  Food access/storage – Just Economics is looking to start a pilot program.  Currently working to iden+fy acceptable cart size to opera+ons, 

and then JE will start a pilot program. Mariate Echeverry

Beaucatcher Greenway

○ Delivery of the 90% construc+on drawings for the greenway and trailheads are in, staff and peer reviews in progress.  PermiMng and bid 

documents are also being prepared concurrently with Stewart Engineering. Pete Wall

Craven Street

○  The final layer of resurfacing has been placed on Craven.  The sidewalks have been poured and crews are finalizing the on street 

stormwater control measures.  The bike lanes are installed.  The final pervious parking section is being installed currently.

○  The grading on the greenway por+on is complete, stone has been placed for the base.  The asphalt layer is an+cipated to be placed later in 

July. The Greenway walls are complete and the handrails along the greenway are being installed.                                                                                          

○  The grading for the stream restora+on is complete, for all the stormwater control measures and the stream restora+on, the final plan+ngs 

are currently taking place and is expected to be complete by early July.                                                                                                                                                                                              

○ The trailhead work has begun and will be finalized in late summer.  

McCray Coates

Greenway Map ○  DraA is s+ll in process.    Lucy Crown

Parking Study

○ City Council approved a resolu+on authorizing the City Manager to enter into a contract with Nelson/Nygaard to prepare a Comprehensive 

Parking Study on April 12, 2016.  The parking study is currently underway and the anticipated completion date is August 27, 2016. Ken Putnam

June 22, 2016

TIGER


