



Bear Creek Road Traffic Calming Project

Posted 06/09/14

Last Revised 06/09/14

Timeline

2014 JULY

Estimated completion of project

2014 JUNE

Begin construction

2014 MAY

Completion of petition

2014 MARCH

Development of design for project

2014 MARCH

Meet with community representatives to define study area and discuss design

2013 DECEMBER

Prioritized list developed. Bear Creek Road was identified as top priority

2013 OCTOBER

City Council approved funding to implement Traffic Calming projects. [March 25, 2014](#)

What's happening now?

- The Transportation Department has finalized a design
- Residents on the street have collected the necessary 60% signatures in support of the project.
- The project is scheduled to begin early summer 2014

Background

Check out the [City of Asheville Blog](#) for information about the Traffic Calming Policy and process.

Supporting documents and information

For more information on Traffic Calming and potential projects, please follow this link: [Traffic Calming web page](#)

Comments and questions about the Hendersonville Road Sidewalk project may be submitted to:

Phone
828.259.5405

Email
kputnam@ashevillenc.gov

Mail
Ken Putnam
Director, Transportation Dept.
City of Asheville
PO Box 7148
Asheville, NC 28802