Bear Creek Road

Traffic Calming Project

Timeline

2014 JULY 23

Project completed on

2014 JULY 23
Begin construction (weather

permitting)

2014 JULY
Installation contract for 4 speed
humps signed. Notice to

proceed with project issued.

2014 APRIL 29

Completion of petition

2014 MARCH
Development of design for project

2014 MARCH

Meet with community
representatives to define study
area and discuss design

2013 DECEMBER

Prioritized list developed. Bear
Creek Road was identified as top
priority

2013 OCTOBER
City Council approved funding to

implement Traffic Calming
projects. March 25, 2014

Posted 06/09/14
Last Revised 08/01/14

What’s happening now?

e Project has been completed.

Background

Check out the City of Asheville Blog for information about the Traffic
Calming Policy and process.

Supporting documents and information

Bear Creek Road Traffic Calming Petition Area Map

To review additional information related to Traffic Calming projects, please
follow this link: Traffic Calming web page which includes:

List of Traffic Calming Locations under Consideration

Collector Street Speed Hump Design and Markings

Comments and questions about the Bear Creek Traffic Calming project may be
submitted to:

Phone Email Mail
828.259.5405 kputnam@ashevillenc.gov Ken Putnam
Director, Transportation Dept.
City of Asheville
PO Box 7148
Asheville, NC 28802



http://coablog.ashevillenc.gov/2014/05/city-resumes-neighborhood-traffic-calming-projects
http://www.ashevillenc.gov/Portals/0/city-documents/communityrelations/progress/Bear%20Creek%20Road%20Traffic%20Calming%20Petition%20Area.pdf
http://www.ashevillenc.gov/Departments/Transportation/TrafficEngineering/TrafficCalming.aspx
http://www.ashevillenc.gov/Portals/0/city-documents/cityclerk/mayor_and_citycouncil/minutes/mmfourteen/m140325.pdf
mailto:kputnam@ashevillenc.gov

