

ASHEVILLE URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ID NO.	COUNTY	ROUTE/CITY	LOCATION AND DESCRIPTION	LENGTH (MI) (KM)	TOTAL EST. COST (THOU.)	PRIOR YRS. COST (THOU.)	WORK TYPE	FUNDING SOURCE	COST ESTIMATES (THOU.)	SCHEDULE (FISCAL YEARS)
I-2500	BUNCOMBE	I-26	I-40 TO NC 146 (EXIT 6). BRIDGE AND SAFETY IMPROVEMENTS AND PAVEMENT REHABILITATION. (INCLUDES PARTS OF I-2705 AND I-2706)	6.0	16612	8012	CONSTRUCTION PART COMPLETE - PART UNFUNDED	IM	8600	POST YEARS
I-2501	BUNCOMBE HENDERSON	I-26	NC 146 (EXIT 6) TO SOUTH OF US 25 (EXIT 13). PAVEMENT REHABILITATION, BRIDGE AND SAFETY IMPROVEMENTS AND GUARDRAIL. (INCLUDES PART OF I-2706)	6.6	27237	837	CONSTRUCTION PART COMPLETE - PART UNFUNDED	IM	26400	POST YEARS
I-4400	HENDERSON BUNCOMBE	I-26	NC 225 (US 25 CONNECTOR) TO NC 280. WIDEN TO SIX LANES.	13.6	57000	45800	CONSTRUCTION CONSTRUCTION UNDER CONSTRUCTION AS DESIGN BUILD	IM NHS	6608 4592	FFY 04 FFY 04
I-4700	BUNCOMBE HENDERSON	I-26	I-40 AT ASHEVILLE TO NC 280. ADD ADDITIONAL LANES.	8.6	816	816	PLANNING PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY			IN PROGRESS
I-2502	BUNCOMBE	I-40/US 74	HAYWOOD COUNTY LINE TO WEST OF US 19-23-74A. BRIDGE REHABILITATION.	6.0	9760	4460	CONSTRUCTION PART COMPLETE - PART UNFUNDED	IM	5300	POST YEARS
I-2801	BUNCOMBE	I-40	US 19-23-74 (EXIT 44) TO US 25A. PAVEMENT, BRIDGE REHABILITATION AND SAFETY IMPROVEMENTS.	6.5	34193	10193	CONSTRUCTION PART COMPLETE - PART UNFUNDED	IM	24000	POST YEARS
I-4047	BUNCOMBE	I-40	ASHEVILLE, EAST AND WESTBOUND TRUCK WEIGH STATIONS, (MILE POST 40.5). SAFETY IMPROVEMENTS, SCALE REPLACEMENTS AND FACILITY COMPONENTS.		3500	300	DESIGN CONSTRUCTION	IM	3200	IN PROGRESS FFY 04
I-4401	BUNCOMBE	I-40	I-240 TO US 19-23. ADD ADDITIONAL LANES.	1.6	13400	900	PLANNING DESIGN RIGHT-OF-WAY CONSTRUCTION DESIGN-BUILD PROJECT	NHS NHS	500 12000	IN PROGRESS IN PROGRESS FFY 04 FFY 06
I-4409	BUNCOMBE	I-40	SR 2500 (BLUE RIDGE ROAD) AT BLACK MOUNTAIN. CONVERT GRADE SEPARATION TO AN INTERCHANGE.		10200		RIGHT-OF-WAY RIGHT-OF-WAY CONSTRUCTION CONSTRUCTION UNFUNDED PROJECT	IM STP IM STP	3200 800 5000 1200	POST YEARS POST YEARS POST YEARS POST YEARS
I-4726	BUNCOMBE	I-40	MILE POST 53 TO MILE POST 59. PATCH CONTINUOUS REINFORCED CONCRETE PAVEMENT (CRCP). RESURFACE, MILE POST 55 TO 59.	6.0	1350		CONSTRUCTION	IM	1350	FFY 05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

ASHEVILLE URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ID NO.	COUNTY	ROUTE/CITY	LOCATION AND DESCRIPTION	LENGTH (MI) (KM)	TOTAL EST. COST (THOU.)	PRIOR YRS. COST (THOU.)	WORK TYPE	FUNDING SOURCE	COST ESTIMATES (THOU.)	SCHEDULE (FISCAL YEARS)
I-4730	McDOWELL BURKE CATAWBA IREDELL DAVIE FORSYTH BUNCOMBE	I-40	ASHEVILLE TO WINSTON-SALEM. REVIEW EXISTING INTERSTATE ROUTE AND EVALUATE FOR FUTURE IMPROVEMENTS.				SCHEDULED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY			
I-4742	BUNCOMBE	I-40/US 19-23	ASHEVILLE, REPLACE SUB-STANDARD HIGH MAST LIGHTING FOR SAFETY. LIGHTING TO BE SALVAGED AND USED IN THE RE-CONSTRUCTION OF THE INTERCHANGE AS PART OF PROJECT I-4401.		350	350	UNDER CONSTRUCTION			
I-2513 *	BUNCOMBE	NEW ROUTE	ASHEVILLE, I-26 TO US 19-23-70. MULTI-LANE FREEWAY, PART ON NEW LOCATION.	3.5	298197	4097	PLANNING DESIGN			IN PROGRESS IN PROGRESS
							RIGHT-OF-WAY	NHS	20700	FFY 06 08
							RIGHT-OF-WAY	T	26400	SFY 06
							CONSTRUCTION	IM	45393	FFY 08 10
							CONSTRUCTION	NHS	22732	FFY 08 10
							CONSTRUCTION	T	44750	SFY 09
							CONSTRUCTION	IM	59131	POST YEARS
							CONSTRUCTION	NHS	30244	POST YEARS
							CONSTRUCTION	T	44750	POST YEARS
A-10 *	BUNCOMBE MADISON	I-26 (US 19-23)	I-240 IN ASHEVILLE TO TENNESSEE STATE LINE AT SAMS GAP. MULTI-LANE FREEWAY, PART ON NEW LOCATION.	30.0	402261	276461	PLANNING DESIGN			IN PROGRESS SFY 05
							RIGHT-OF-WAY	T	2000	SFY 07 08
							CONSTRUCTION	T	20225	SFY 10
							CONSTRUCTION	T	103575	POST YEARS
							PART COMPLETE - PART UNDER CONSTRUCTION			
R-4406	BUNCOMBE HAYWOOD	US 19-23	NC 215 IN CANTON TO MULTI-LANES NEAR NC 151. WIDEN TO MULTI-LANES. (COORDINATE WITH B-3656)	9.1	35050	2050	PLANNING DESIGN			IN PROGRESS FFY 05
							RIGHT-OF-WAY	STP	6000	FFY 07
							CONSTRUCTION	STP	18000	FFY 09
							CONSTRUCTION	STP	9000	POST YEARS
R-4412	CHEROKEE SWAIN HAYWOOD HENDERSON MACON JACKSON	US 23, US 74, US 25-176 CONNECTOR	NATIONAL HIGHWAY SYSTEM GUARDRAIL REHABILITATION. UPGRADE SUBSTANDARD GUARDRAIL, END TREATMENTS AND BRIDGE ANCHOR UNITS.		750		DESIGN			FFY 05
							CONSTRUCTION	NHS	750	FFY 07

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

ASHEVILLE URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ID NO.	COUNTY	ROUTE/CITY	LOCATION AND DESCRIPTION	LENGTH (MI) (KM)	TOTAL EST. COST (THOU.)	PRIOR YRS. COST (THOU.)	WORK TYPE	FUNDING SOURCE	COST ESTIMATES (THOU.)	SCHEDULE (FISCAL YEARS)
R-2214	HENDERSON	US 25	SR 1528 NORTH OF HENDERSONVILLE TO SR 1546 (BLAKE ROAD). WIDEN TO MULTI-LANES.	6.1	54290	40757	CONSTRUCTION PART COMPLETE - PART UNDER CONSTRUCTION	STP	13533	FFY 04
R-2813	BUNCOMBE	NC 146 (LONG SHOALS ROAD)	NC 191 TO US 25. WIDEN TO MULTI- LANES WITH CURB AND GUTTER.	3.5	37028	6178	DESIGN RIGHT-OF-WAY RIGHT-OF-WAY CONSTRUCTION RIGHT-OF-WAY CONSTRUCTION	STP STP STP STP	1000 19200 2600 8050	IN PROGRESS PART IN ACQUISITION FFY 04 FFY 04 06 POST YEARS POST YEARS
R-4046	BUNCOMBE MCDOWELL MITCHELL RUTHERFORD YANCEY BURKE MADISON	VARIOUS	GUARDRAIL INSTALLATION AND SAFETY IMPROVEMENTS.		1410	910	CONSTRUCTION PART UNDER CONSTRUCTION	S	500	SFY 04 05
R-4048	JACKSON CHEROKEE MACON POLK SWAIN HAYWOOD HENDERSON CLAY TRANSYLVANIA GRAHAM	VARIOUS	GUARDRAIL INSTALLATION AND SAFETY IMPROVEMENTS.		1405	905	CONSTRUCTION PART UNDER CONSTRUCTION	S	500	SFY 04 05
U-2801	BUNCOMBE	ASHEVILLE	US 25A (SWEETEN CREEK ROAD), US 25 (HENDERSONVILLE ROAD) TO ROBERTS ROAD. WIDEN TO MULTI-LANES.	7.3	40190	18290	RIGHT-OF-WAY CONSTRUCTION PART UNDER CONSTRUCTION - PART UNFUNDED	STP STP	7200 14700	POST YEARS POST YEARS
U-3301	BUNCOMBE	ASHEVILLE	NC 63 (LEICESTER HIGHWAY), SR 1615 (GILBERT ROAD) TO WEST OF SR 1004 (NEWFOUND ROAD). WIDEN TO MULTI-LANES, SOME RELOCATION.	4.3	22900	1000	PLANNING DESIGN RIGHT-OF-WAY CONSTRUCTION	STP STP	6500 15400	IN PROGRESS IN PROGRESS FFY 04 FFY 06
U-3302	BUNCOMBE	ASHEVILLE	I-240, US 25 (MERRIMON AVENUE) AND SR 1781 (BROADWAY STREET). REVISE INTERCHANGE.		1785	1085	DESIGN RIGHT-OF-WAY CONSTRUCTION	IM	700	IN PROGRESS IN ACQUISITION FFY 05
U-3403	BUNCOMBE HENDERSON	ASHEVILLE	NC 191 (BREVARD ROAD/OLD HAYWOOD ROAD), NC 280 TO NC 112 (SARDIS ROAD). WIDEN TO MULTI-LANES.	9.1	44560	10760	RIGHT-OF-WAY CONSTRUCTION PART COMPLETE - PART UNFUNDED	STP STP	11500 22300	POST YEARS POST YEARS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

ASHEVILLE URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ID NO.	COUNTY	ROUTE/CITY	LOCATION AND DESCRIPTION	LENGTH (MI) (KM)	TOTAL EST. COST (THOU.)	PRIOR YRS. COST (THOU.)	WORK TYPE	FUNDING SOURCE	COST ESTIMATES (THOU.)	SCHEDULE (FISCAL YEARS)
U-3601	BUNCOMBE	ASHEVILLE	NC 191, EAST OF I-26 TO I-40. WIDEN TO MULTI-LANES.	1.8	10384	2684	DESIGN RIGHT-OF-WAY CONSTRUCTION	STP	7700	IN PROGRESS IN ACQUISITION FFY 05
U-4013	BUNCOMBE	ASHEVILLE	US 25 (MERRIMON AVENUE), I-240 TO SR 2230 (BEAVERDAM ROAD). OPERATIONAL IMPROVEMENTS.	1.8			STUDY BY DIVISION			
U-4014	BUNCOMBE	ASHEVILLE	US 25 (MCDOWELL STREET). UPGRADE TUNNEL.	0.1	700		CONSTRUCTION UNFUNDED PROJECT	STP	700	POST YEARS
U-4715	BUNCOMBE	ASHEVILLE	ASHEVILLE SIGNAL SYSTEM.		10930		CONSTRUCTION CONSTRUCTION UNFUNDED PROJECT	C STP	1970 8960	POST YEARS POST YEARS
FS-0013B	BUNCOMBE	I-40	SR 1220 (DOGWOOD ROAD). CONVERT GRADE SEPARATION TO AN INTERCHANGE.				FEASIBILITY STUDY IN PROGRESS			
FS-9913A	BUNCOMBE	NEW ROUTE	I-40 TO SR 3556 (MEADOW ROAD). CONSTRUCT NEW INTERCHANGE AT I-40 AND A MULTI-LANE CONNECTOR TO MEADOW ROAD.	0.4			FEASIBILITY STUDY IN PROGRESS			
FS-0213A	BUNCOMBE	ASHEVILLE	SR 3412 (SAND HILL ROAD)/NC 112 (SARDIS ROAD), US 19-23 (SMOKEY PARK HIGHWAY) TO NC 191 (BREVARD ROAD). WIDEN TO MULTI-LANES.	5.0			FEASIBILITY STUDY IN PROGRESS			
FS-9913D	BUNCOMBE	ASHEVILLE	SR 3556 (AMBOY ROAD-MEADOW ROAD), I-240 TO US 25 (BILTMORE AVENUE). WIDEN TO MULTI- LANES WITH NEW BRIDGE OVER THE FRENCH BROAD RIVER.	2.6			FEASIBILITY STUDY IN PROGRESS			
B-4442	BUNCOMBE	US 19-23-25-70	REEMS CREEK. REHABILITATE DECK ON BRIDGE NO. 370 AND BRIDGE NO. 373		2000		CONSTRUCTION	FA	2000	FFY 08
B-4443	BUNCOMBE	US 19-23-25-70	SR 1839. REHABILITATE DECK ON BRIDGE NO. 345 AND BRIDGE NO. 346		1000		CONSTRUCTION	FA	1000	FFY 08
B-4444	BUNCOMBE	US 19-23-25-70	SR 1740. REHABILITATE DECK BRIDGE NO. 353		600		CONSTRUCTION	FA	600	FFY 08
B-2515	BUNCOMBE	NC 81	SWANNANOVA RIVER. REPLACE BRIDGE NO. 39		2190	250	RIGHT-OF-WAY CONSTRUCTION	FA FA	540 1400	FFY 04 FFY 05
B-4033	BUNCOMBE	NC 112	HOMINY CREEK. REPLACE BRIDGE NO. 85		900	240	RIGHT-OF-WAY CONSTRUCTION	FA FA	60 600	FFY 04 FFY 05
B-3414	BUNCOMBE	NC 151	SOUTH HOMINY CREEK. REPLACE BRIDGE NO. 181		2304	2304	UNDER CONSTRUCTION			

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

ASHEVILLE URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ID NO.	COUNTY	ROUTE/CITY	LOCATION AND DESCRIPTION	LENGTH (MI) (KM)	TOTAL EST. COST (THOU.)	PRIOR YRS. COST (THOU.)	WORK TYPE	FUNDING SOURCE	COST ESTIMATES (THOU.)	SCHEDULE (FISCAL YEARS)
B-4445	BUNCOMBE	SR 1123	NORTH HOMINY CREEK. REPLACE BRIDGE NO. 256		350	75	RIGHT-OF-WAY CONSTRUCTION	NFA NFA	25 250	FFY 06 FFY 07
B-3616	BUNCOMBE	SR 1319	MILL CREEK. REPLACE BRIDGE NO. 740		593	193	RIGHT-OF-WAY CONSTRUCTION	NFA	400	IN ACQUISITION FFY 04
B-4713	BUNCOMBE	SR 1381	NEWFOUND CREEK. REPLACE BRIDGE NO. 30		550		RIGHT-OF-WAY CONSTRUCTION	NFA NFA	50 500	FFY 09 FFY 10
B-4036	BUNCOMBE	SR 2098	REEMS CREEK. REPLACE BRIDGE NO. 220		760	100	RIGHT-OF-WAY CONSTRUCTION	NFA NFA	60 600	FFY 04 FFY 05
B-4446	BUNCOMBE	SR 2105	REEMS CREEK. REPLACE BRIDGE NO. 227		430	100	RIGHT-OF-WAY CONSTRUCTION	NFA NFA	30 300	FFY 06 FFY 07
B-3619	BUNCOMBE	SR 3439	BILL MOORE CREEK. REPLACE BRIDGE NO. 56		421	75	RIGHT-OF-WAY CONSTRUCTION	NFA NFA	96 250	FFY 05 FFY 06
B-4037	BUNCOMBE	SR 3452	SOUTH HOMINY CREEK. REPLACE BRIDGE NO. 262		650	100	RIGHT-OF-WAY CONSTRUCTION	NFA NFA	50 500	FFY 04 FFY 05
B-4343	BUNCOMBE	ASHEVILLE	EAST OAKWOOD ROAD OVER HOMINY CREEK. REPLACE BRIDGE NO. 52		720	70	RIGHT-OF-WAY CONSTRUCTION	NFAM NFAM	50 600	FFY 05 FFY 06
E-3415	BUNCOMBE	ASHEVILLE	BICYCLE PARKING FACILITIES.		60	60	UNDER CONSTRUCTION			
E-3608	BUNCOMBE	ASHEVILLE	AMBOY ROAD TO HOMINY CREEK ROAD CONNECTOR. OFF ROAD BICYCLE PATH ALONG THE FRENCH BROAD RIVER.	1.0	300		CONSTRUCTION PART TO BE ACCOMPLISHED UNDER I-2513	STP	300	FFY 06
E-4406	BUNCOMBE	ASHEVILLE	SWANANOA RIVER GREENWAY, US 25 TO NATURE CENTER				SCHEDULED FOR FEASIBILITY STUDY			
E-4407	BUNCOMBE	ASHEVILLE	AMBOY ROAD EXTENSION FROM AMBOY ROAD AT NC 191 INTERCHANGE TO FRENCH BROAD RIVER PARK.				SCHEDULED FOR FEASIBILITY STUDY			
E-4585	BUNCOMBE	ASHEVILLE	CONSTRUCT SIDEWALKS AND PEDESTRIAN FEATURES ON AMBROY ROAD ALONG THE FRENCH BROAD RIVER BETWEEN THE CARRIER BRIDGE AND MICHIGAN AVENUE.		254	254	UNDER CONSTRUCTION			
E-4724	BUNCOMBE	ASHEVILLE	AZALEA ROAD GREENWAY		400		CONSTRUCTION	STP	400	FFY 04

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

ASHEVILLE URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ID NO.	COUNTY	ROUTE/CITY	LOCATION AND DESCRIPTION	LENGTH (MI) (KM)	TOTAL EST. COST (THOU.)	PRIOR YRS. COST (THOU.)	WORK TYPE	FUNDING SOURCE	COST ESTIMATES (THOU.)	SCHEDULE (FISCAL YEARS)
E-4814	BUNCOMBE	ASHEVILLE	CONSTRUCTSIDEWALKS, CURB AND GUTTER AND STORM DRAINAGE ON EAST SIDE OF AVON ROAD, EAST ASHEVILLE LIBRARY AND COMMUNITY CENTER TO HAW CREEK PARK. ON WEST SIDE OF AVON ROAD, HAW CREEK PARK TO BEVERLY ROAD AND ON SOUTH SIDE OF SR 2032 (NEW HAW CREEK ROAD), ARCO ROAD TO BEVERLY ROAD.		206		CONSTRUCTION CONSTRUCTION	STP O	172 34	FFY 04 FFY 04
E-4815	BUNCOMBE	ASHEVILLE	STREETSCAPE ENHANCEMENTS ON CLINGMAN AVENUE AND THE DEVELOPMENT OF PARALLEL GREENWAY THROUGH THE CLINGMAN FOREST.		206		CONSTRUCTION CONSTRUCTION	STP O	172 34	FFY 04 FFY 04
E-4816	BUNCOMBE	ASHEVILLE	PACK SQUARE RENAISSANCE STREETSCAPE TO COLLEGE STREET, PATTON AVENUE AND US 25 (BILTMORE AVENUE) PROVIDING BETTER BALANCE BETWEEN PEDESTRIANS AND VEHICLES		168		CONSTRUCTION CONSTRUCTION	STP O	140 28	FFY 04 FFY 04
E-4817	BUNCOMBE	ASHEVILLE	BLUE RIDGE PARKWAY'S FOLK ART CENTER AT MILE POST 382. RENOVATE AND EXPAND FACILITY TO ACCOMMODATE A TRANSPORTATION MUSEUM ASSOCIATED WITH THE PARKWAY.		170		CONSTRUCTION CONSTRUCTION	STP O	142 28	FFY 04 FFY 04
E-4727	HENDERSON	FLETCHER	FLETCHER GREENWAY: PHASES IB, II, III				SCHEDULED FOR FEASIBILITY STUDY			
E-4723	BUNCOMBE	WOODFIN	WOODFIN RAIL-TRAIL/GREENWAY; RAIL CORRIDOR ALONG RIVERSIDE DRIVE				SCHEDULED FOR FEASIBILITY STUDY			
K-3804	HAYWOOD BUNCOMBE	I-40	NEW WESTBOUND I-40 REST AREA TO REPLACE EXISTING AT STATE LINE. TO IMPROVE SPACING OF REST AREA ON INTERSTATE AND MITIGATE SHORTAGE OF WATER AND SEWER CAPACITY AT WELCOME CENTER.		4800	100	RIGHT-OF-WAY CONSTRUCTION	IM IM	200 4500	FFY 07 FFY 08
P-3804	BUNCOMBE	ASHEVILLE	STATION CONSTRUCTION.		300	300	UNDER CONSTRUCTION			
P-4011	BUNCOMBE	BLACK MOUNTAIN	STATION REHABILITATION.		1180	572	CONSTRUCTION UNDER CONSTRUCTION	STP	608	FFY 04
W-4444	BUNCOMBE HENDERSON	I-26	WESTBOUND MILE MARKER 7, 15 AND EASTBOUND MILE MARKER 19. INSTALL DYNAMIC MESSAGE SIGNS AT THREE LOCATIONS.		1040	1040	UNDER CONSTRUCTION			
W-4440	BUNCOMBE	I-40	MILE MARKER 40 EASTBOUND AND MILE MARKER 49 AND 60 WESTBOUND. INSTALL DIRECTIONAL MESSAGE SIGNS (DMS) AT THREE LOCATIONS.		1040	1040	UNDER CONSTRUCTION			

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

ASHEVILLE URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ID NO.	COUNTY	ROUTE/CITY	LOCATION AND DESCRIPTION	LENGTH (MI) (KM)	TOTAL EST. COST (THOU.)	PRIOR YRS. COST (THOU.)	WORK TYPE	FUNDING SOURCE	COST ESTIMATES (THOU.)	SCHEDULE (FISCAL YEARS)
W-4441	BUNCOMBE	I-240	SMOKEY PARK BRIDGE. INSTALL CONGESTION DETECTION SYSTEM (MICROWAVE DETECTORS) AND INSTALL OVERHEAD SIGNS WITH TRAFFIC ACTUATED FLASHERS ON ALL APPROACHES.		602	602	UNDER CONSTRUCTION			
SI-4730	BUNCOMBE	US 74A	US 74A AT SR 3136 (CANE CREEK ROAD). INSTALL TRAFFIC SIGNAL.		50	50	UNDER CONSTRUCTION			
TA-4701	BUNCOMBE	ASHEVILLE	3 - REPLACEMENT BUS		824		CAPITAL CAPITAL CAPITAL UNFUNDED PROJECT	STAT L FED	82 82 660	FFY 04 FFY 04 FFY 04
TA-4702	BUNCOMBE	ASHEVILLE	1 - EXPANSION SMALL BUS		80		CAPITAL CAPITAL CAPITAL	STAT FUZ L	8 64 8	FFY 04 FFY 04 FFY 04
TA-4704	BUNCOMBE	ASHEVILLE	9 - REPLACEMENT BUSES		2050		CAPITAL CAPITAL CAPITAL UNFUNDED PROJECT	STAT L FED	205 205 1640	FFY 06 FFY 06 FFY 06
TA-4706	BUNCOMBE	ASHEVILLE	4 - REPLACEMENT BUSES		1300		CAPITAL CAPITAL CAPITAL UNFUNDED PROJECT	STAT L FED	130 130 1040	FFY 09 FFY 09 FFY 09
TA-4707	BUNCOMBE	ASHEVILLE	4 - REPLACEMENT SMALL BUSES		1050		CAPITAL CAPITAL CAPITAL UNFUNDED PROJECT	STAT L FED	105 105 840	FFY 08 FFY 08 FFY 08
TA-4709	BUNCOMBE	ASHEVILLE	3 - REPLACEMENT SMALL BUSES		320		CAPITAL CAPITAL CAPITAL UNFUNDED PROJECT	STAT L FED	32 32 256	FFY 10 FFY 10 FFY 10
TD-4733	BUNCOMBE	ASHEVILLE	BILTMORE STATION/INTERMODAL CENTER--DESIGN, LAND ACQUISITION, CONSTRUCTION		3124		CAPITAL CAPITAL CAPITAL UNFUNDED PROJECT	STAT L FED	312 312 2500	FFY 04 FFY 04 FFY 04

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

ASHEVILLE URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ID NO.	COUNTY	ROUTE/CITY	LOCATION AND DESCRIPTION	LENGTH (MI) (KM)	TOTAL EST. COST (THOU.)	PRIOR YRS. COST (THOU.)	WORK TYPE	FUNDING SOURCE	COST ESTIMATES (THOU.)	SCHEDULE (FISCAL YEARS)
TG-4701A	BUNCOMBE	ASHEVILLE	ROUTINE CAPITAL ITEMS-BUS SHELTER, SUPPORT VEHICLE, BENCHES, GARBAGE CAN, COMPUTERS, FACILITY IMPROVEMENTS, VIDEO SECURITY EQUIPMENT, AUTOMATIC PASSENGER COUNTERS, TRANSIT VEHICLE AIR POLLUTION RETROFITS		570		CAPITAL CAPITAL	FUZ L	456 114	FFY 04 FFY 04
TG-4702A	BUNCOMBE	ASHEVILLE	ROUTINE CAPITAL ITEMS-BUS SHELTERS, SUPPORT VEHICLE, BENCHES		157		CAPITAL CAPITAL	FUZ L	126 31	FFY 05 FFY 05
TG-4702B	BUNCOMBE	ASHEVILLE	PREVENTIVE MAINTENANCE		924		CAPITAL CAPITAL	FUZ L	651 273	FFY 05 FFY 05
TG-4703A	BUNCOMBE	ASHEVILLE	ROUTINE CAPITAL ITEMS-BUS SHELTERS, SUPPORT VEHICLE, BENCHES, SIGNAGES, COMPUTERS		105		CAPITAL CAPITAL	FUZ L	84 21	FFY 07 FFY 07
TG-4703B	BUNCOMBE	ASHEVILLE	PREVENTIVE MAINTENANCE		1033		CAPITAL CAPITAL	FUZ L	717 316	FFY 07 FFY 07
TG-4704A	BUNCOMBE	ASHEVILLE	ROUTINE CAPITAL ITEM--BUS SHELTERS, BENCHES		50		CAPITAL CAPITAL	FUZ L	40 10	FFY 09 FFY 09
TG-4704B	BUNCOMBE	ASHEVILLE	PREVENTIVE MAINTENANCE		1122		CAPITAL CAPITAL	FUZ L	791 331	FFY 09 FFY 09
TG-4816A	BUNCOMBE	ASHEVILLE	ROUTINE CAPITAL ITEMS-BUS SHELTERS, SUPPORT VEHICLE, BENCHES		969		CAPITAL CAPITAL Asheville; High Point TG-4816	FUZ L	683 286	FFY 06 FFY 06
TG-4816B	BUNCOMBE	ASHEVILLE	PREVENTIVE MAINTENANCE		969		CAPITAL CAPITAL	FUZ L	683 286	FFY 06 FFY 06
TG-4817A	BUNCOMBE	ASHEVILLE	ROUTINE CAPITAL ITEMS-BUS SHELTERS, SUPPORT VEHICLE, BENCHES, COMPUTERS		430		CAPITAL CAPITAL	FUZ L	420 10	FFY 08 FFY 08
TG-4817B	BUNCOMBE	ASHEVILLE	PREVENTIVE MAINTENANCE		1069		CAPITAL CAPITAL	FUZ L	753 316	FFY 08 FFY 08
TG-4818A	BUNCOMBE	ASHEVILLE	ROUTINE CAPITAL ITEMS-BUS SHELTERS, SUPPORT VEHICLE, BENCHES		50		CAPITAL CAPITAL	FUZ L	40 10	FFY 10 FFY 10
TG-4818B	BUNCOMBE	ASHEVILLE	PREVENTIVE MAINTENANCE		1178		CAPITAL CAPITAL	FUZ L	830 348	FFY 10 FFY 10
TO-4701	BUNCOMBE	ASHEVILLE	FEDERAL OPERATING ASSISTANCE AND STATE MAINTENANCE		2965		OPERATIONS OPERATIONS OPERATIONS	SMAP FUZ L	685 980 1300	FFY 04 FFY 04 FFY 04

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

ASHEVILLE URBAN AREA METROPOLITAN PLANNING ORGANIZATION

ID NO.	COUNTY	ROUTE/CITY	LOCATION AND DESCRIPTION	LENGTH (MI) (KM)	TOTAL EST. COST (THOU.)	PRIOR YRS. COST (THOU.)	WORK TYPE	FUNDING SOURCE	COST ESTIMATES (THOU.)	SCHEDULE (FISCAL YEARS)
TO-4702	BUNCOMBE	ASHEVILLE	FEDERAL OPERATING ASSISTANCE AND STATE MAINTENANCE		1811		OPERATIONS OPERATIONS	SMAP L	719 1092	FFY 05 FFY 05
TO-4703	BUNCOMBE	ASHEVILLE	FEDERAL OPERATING ASSISTANCE AND STATE MAINTENANCE		1901		OPERATIONS OPERATIONS	SMAP L	755 1146	FFY 06 FFY 06
TO-4704	BUNCOMBE	ASHEVILLE	FEDERAL OPERATING ASSISTANCE AND STATE MAINTENANCE		1980		OPERATIONS OPERATIONS	SMAP L	792 1188	FFY 07 FFY 07
TO-4705	BUNCOMBE	ASHEVILLE	FEDERAL OPERATING ASSISTANCE AND STATE MAINTENANCE		2096		OPERATIONS OPERATIONS	SMAP L	832 1264	FFY 08 FFY 08
TO-4706	BUNCOMBE	ASHEVILLE	FEDERAL OPERATING ASSISTANCE AND STATE MAINTENANCE		2201		OPERATIONS OPERATIONS	SMAP L	874 1327	FFY 09 FFY 09
TO-4707	BUNCOMBE	ASHEVILLE	FEDERAL OPERATING ASSISTANCE AND STATE MAINTENANCE		2310		OPERATIONS OPERATIONS	SMAP L	917 1393	FFY 10 FFY 10
TP-4738	BUNCOMBE	ASHEVILLE	PLANNING PROGRAM (SECTION 5303) TO SUPPORT MPO PLANNING ACTIVITIES		47		PLANNING PLANNING PLANNING	STAT FMPL L	4 39 4	FFY 04 FFY 04 FFY 04

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS